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This Week’s Activities 

• All issued work in the Gallery is complete. 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• Fencing contractor should complete fence installation at Resi-
dent Office 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Sonic drilling and casing continued, 
with a total of 642 holes in Overburden.  Rock coring 
and drilling on the work platform continued this week, as 
well as pressure washing and grouting operations.   
ACT/Boart Longyear completed the 5 exploratory holes 
in Critical Area #1, and began the 16 exploratory allu-
vium holes.  There is a total of over 288,900 gallons of 
grout in 374 holes along the embankment.  To date, over 
293,317 gallons of grout have been pumped into the 
foundation.  
 
Halcomb's Landing.  Job is complete.  Halcomb’s 
Landing is now open to the public. 
 
Resident Office.  The Contractor worked on “punch-
list” items.  Parking area and entrance roads have been 
paved and striped.   
 
 

Lake Cumberland elevation on 11/15/07 was 678.82.  There was an aver-
age of 1.0 inch of rainfall over the basin, with no significant runoff.The 
planned releases for the next week are 400 cfs daily with 260 of that 
coming from the orifice gate. There is no significant rainfall expected in 
the next five days.  
 

Wolf Creek Dam 
Weekly Update 

Geologist analyzes soil sample 


